

FIG.2




FIG. 5

Program Change Request	Program Change Influence List
Delay Ending Date of TASK1 by one day	TASK1 (1)
Delay Ending Date of TASK1 by two days	TASK1 (2)
Delay Ending Date of TASK1 by three days	TASK1 (3), TASK3 (1)
Delay Ending Date of TASK1 by four days	TASK1 (4), TASK3 (2), TASK5 (1)
Delay Ending Date of TASK1 by five days	TASK1 (5), TASK3 (3), TASK5 (2), MS1 (1)

TASKn (i)

Presenting i-days delay in TASKn

501

FIG. 9

